

Folsom Lake Planning Process: Next Steps

February 8	Notice of Availability filed in Federal Register, NEPA 45-day public comment period begins. Notice of Completion and DEIR sent to State Clearinghouse, CEQA 45-day comment period begins.
March 5 March 11	Public meetings to present the plan and receive comments on the plan and DEIR/DEIS.
March 24	End of public review period.
April – July	State Parks, Bureau of Reclamation, and Consultant Team prepare Response to Comments and Final EIR/EIS.
July/August	Publish and distribute the Final EIS/EIR and Response to Comments.
July/August	Notice of Availability (NOA) for Final EIS appears in Federal Register, begin 30-day NEPA waiting period.
August/September	NEPA waiting period ends.
November/December	State Park and Recreation Commission hearing.
November/December	CEQA Notice of Determination filed with State Clearinghouse within 5 days after Commission hearing.
November/December	NEPA Record of Decision filed in Federal Register.
December/January 2009	Final plan document published.

Note: All dates in 2008, except for the final January reference.

Questions or Comments?

Contact Jim Micheals at:

Gold Fields District
California State Parks
7806 Folsom-Auburn Road
Folsom, CA 95630

(916) 988-0513
jmiche@parks.ca.gov

Comment cards provided during this meeting may be submitted tonight or by mail.

Please visit the California State Parks website for the latest information on the General Plan:
http://www.parks.ca.gov/default.asp?page_id=22322